

**ANNUAL PROCUREMENT PALN FOR THE YEAR ( 2021 - 2022 )**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**Name of the Procuring Agency: Punjab Education Foundation**

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Tentativ cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Group Health Insuranc of Contract Employe of PEF for FY 2021-22	Group Health Insuranc FY 2021-22	1455	Health Insurance of PEF employees	Services	Local	32	ADP	32	Tender	Single Stage Two Envelop	1st Quarter	16 Aug 2021	15 Sep 2021	25 Sep 2021	26 Sep 2021	30 Jun 2022	
2	Hiring of Services for Group Life Insuranc 2021-	Group Life Insuranc	450	Life Insurance of PEF employees	Services	Local	2	ADP	2	Tender	Single Stage Two Envelop	1st Quarter	13 Aug 2021	24 Sep 2021	20 Oct 2021	03 Nov 2021	02 Nov 2022	

2022																	
3	Hiring of Chartered Account Firm for External Audit Activity for FY 2020-21	External Auditors	-	External Audit as per Statutory Requirements	Consultant Services	Local	0.75	ADP	0.75	Three Quotations	Single Stage Two Envelope	1st Quarter	-	-	-	-	-
4	Procure of Tablets	Tablets for Digital Monitoring of Schools	150	Tablets for Digital Monitoring of Schools	Goods	Local	9	ADP	9	Tender	Single Stage Two Envelope	1st Quarter	01 Aug 2021	05 Oct 2021	20 Oct 2021	30 Oct 2021	30 Dec 2021
5	Procure of Video Conferencing System	Video Conferencing System for communication with Board member and regional offices.	-	Video Conference System for communication with Board	Goods	Local	1	ADP	1	Tender	Single Stage Two Envelope	1st Quarter	01 Aug 2021	05 Sep 2021	20 Sep 2021	30 Sep 2021	30 Nov 2021

6	Hiring of Bulk/Bra SMS Services	SMS alert services for partner schools	1.5e+006	SMS alert services for partner schools	Services	Local	0.75	ADP	0.75	Tender	Single Stage Two Envelop	1st Quarter	01 Aug 2021	20 Sep 2021	05 Oct 2021	10 Oct 2021	20 Oct 2021
7	Procure of Batteries for UPS	Batteries with interlinks for UPS	120	Batteries with interlinks for UPS	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	1st Quarter	16 Aug 2021	01 Oct 2021	15 Oct 2021	30 Oct 2021	30 Dec 2021
8	Procure and mainten of Printer Toners	Printer Toners and mainten	-	Printer Toners and maintenanc	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelop	1st Quarter	15 Sep 2021	05 Nov 2021	20 Nov 2021	30 Nov 2021	30 Dec 2021
9	Procure of Utility Items	Toiletries & Other Utility Items	-	Toiletries & Other Utility Items	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	1st Quarter	20 Jul 2021	20 Aug 2021	05 Sep 2021	06 Sep 2021	05 Sep 2022
10	Procure of Stationer Items	Various Office Stationer Items	-	Various Office Stationery Items	Goods	Local	3.6	ADP	3.6	Tender	Single Stage Two Envelop	1st Quarter	01 Sep 2021	01 Oct 2021	15 Oct 2021	30 Oct 2021	15 Oct 2022
11	Procure of NCR Triplicate sheets for M&E	Monitori Sheets for M&E Departm	-	Monitoring Sheets for M&E Department	Goods	Local	0.3	ADP	0.3	Tender	Single Stage Two Envelop	1st Quarter	10 Sep 2021	10 Oct 2021	25 Oct 2021	15 Nov 2021	15 Dec 2021



15	Hiring of Vehicle Rental service (Without official Vehicle)	-	Procurement of Vehicle Rental service	Services	Local	3	ADP	3	Tender	Single Stage Two Envelop	1st Quarter	10 Sep 2021	05 Oct 2021	15 Oct 2021	30 Nov 2021	25 Jan 2022	
16	Designin and Printing of Annual Report	Booklet	300	Designing and Printing of Annual Report	Goods	Local	0.4	ADP	0.4	Tender	Single Stage Two Envelop	1st Quarter	15 Sep 2021	30 Sep 2021	10 Oct 2021	10 Nov 2021	20 Nov 2021
17	Hiring of Chartere Account Firm for Internal Audit Activity for FY 2021-22	Internal Auditors	-	Internal Audit as per approved TORs by PEF BOD	Consultan Services	Local	1.1	ADP	1.1	Three Quotati	2nd Quarter	-	-	-	-	-	
18	Procure of Laptops	Laptops	10	Laptops	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	2nd Quarter	01 Oct 2021	25 Nov 2021	15 Dec 2021	05 Jan 2022	15 Feb 2022
19	Outsourc of Fiber Optics Internet Bandwid Services	Internet Services	-	Internet Services	Services	Local	1.2	ADP	0.9	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2021	25 Nov 2021	15 Dec 2021	05 Jan 2022	15 Feb 2022

20	Hiring of Cellular Services	4G services for digital monitoring	300	4G services for digital monitoring	Services	Local	3.06	ADP	3.06	Tender	Single Stage Two Envelop	2nd Quarter	25 Oct 2021	25 Nov 2021	15 Dec 2021	05 Jan 2022	15 Feb 2022
21	Procure of Stationer purchase for the students of Cholista Mobile schools (CMS)	Procure of stationer items year 2021-22 for Cholista Mobile schools (CMS)	-	Procurement of Stationery purchase for the student	Goods	Local	2	ADP	1.98	Tender	Single Stage Two Envelop	2nd Quarter	10 Nov 2021	10 Dec 2021	25 Dec 2021	25 Jan 2022	15 Feb 2022
22	Procure of Electronic Items	Air Conditioner, Microwave Ovens, Refrigerator, Coffee Maker, Deep Fryer	-	Air Conditioner, Microwave Ovens, Refrigerator, C	Goods	Local	4.615	ADP	4.615	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2021	15 Nov 2021	30 Nov 2021	15 Dec 2021	16 Dec 2021
23	Procure of Office Furniture	Procure of Director/ Table set, DD Tables, Computer Chairs and	-	Director/AD Table set, DD Tables, Computer/	Goods	Local	1.315	ADP	1.315	Tender	Single Stage Two Envelop	2nd Quarter	15 Nov 2021	15 Dec 2021	30 Dec 2021	30 Jan 2022	31 Jan 2022

		Visitor Chairs																
24	Procure of Drinking Water for PEF	Drinking Water bottles	-	Drinking Water bottles	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	2nd Quarter	20 Oct 2021	20 Nov 2021	05 Dec 2021	06 Dec 2021	05 Dec 2022	
25	Hiring of Services for Repair and Mainten of Photoco & Press & Machine Digital Printing Press	Repair & Mainten of Photoco & Press Machine	-	Repair & Maintenanc of Photocopier & Press Machi	Services	Local	1.7	ADP	1.7	Tender	Single Stage Two Envelop	2nd Quarter	01 Dec 2021	01 Jan 2022	15 Jan 2022	16 Jan 2022	15 Jan 2023	
26	Hiring of Services for E- Marking of Papers for 2021-22 2021- 2022	E- Marking of Papers for 2021-22 QAT	450000	E-Marking of Papers for 2021- 22 QAT	Services	Local	23.2	ADP	23.2	Tender	Single Stage Two Envelop	2nd Quarter	15 Nov 2021	15 Dec 2021	02 Jan 2022	15 Feb 2022	20 Mar 2022	

27	HIRING OF SERVICES FOR LABOR AND TRANSP OF BOOKS THROUGH PUNJAB	For Labor and Transpor of Books in all districts of Punjab	-	For Labor and Transportati of Books in all distr	Services	Local	15.36	ADP	15.36	Tender	Single Stage Two Envelop	2nd Quarter	10 Nov 2021	10 Dec 2021	25 Dec 2021	05 Jan 2022	05 Jan 2023
28	PEF Official Docume & PEF Song	Pre & Post Producti Script Writing, Video Shooting and Video Editing etc.	-	Documenta	Services	Local	1.2	ADP	1.2	Tender	Single Stage Two Envelop	3rd Quarter	15 Jan 2022	30 Jan 2022	10 Feb 2022	10 Apr 2022	20 Apr 2022
29	Insuranc of Servers/E of DR site/Serv Hosting	Insuranc of Servers/E of DR site/Serv Hosting	-	Insurance of Servers/Esta of DR site/Serv	Services	Local	3.6	ADP	3.6	Tender	Single Stage Two Envelop	3rd Quarter	01 Jan 2022	15 Mar 2022	01 Apr 2022	16 Jul 2022	16 Aug 2022
30	Procure of Phone Exchang	Telephon Exchang for Office	-	Telephone Exchange for Office	Goods	Local	1	ADP	1	Tender	Single Stage Two Envelop	3rd Quarter	15 Feb 2022	15 Mar 2022	30 Mar 2022	15 Apr 2022	15 Apr 2023





35	Chartere Account Firm for External Audit Activity for FY 2021-22	External Auditors	-	External Audit as per Statutory Requiremen	Consultan Services	Local	0.9	ADP	0.9	Three Quotati	4th Quarter	-	-	-	-	-	
36	Procure of new Software Licenses and renewal of existing licenses	Software Licenses	-	Software Licenses	Goods	Local	8	ADP	8	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2022	15 May 2022	25 May 2022	25 Jun 2022	25 Oct 2022
37	Procure of IT Equipme	Printers, Scanners Network Switches, and Backup Drives	-	Printers, Scanners, Network Switches,Ba Drives	Goods	Local	2.71	ADP	2.71	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2022	15 May 2022	25 May 2022	25 Jun 2022	25 Oct 2022