

ANNUAL PROCUREMENT PALN FOR THE YEAR (2019 - 2020)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Punjab Education Foundation

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Tentativ cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Outsourc of Server Hosting	Server Hosting	2	Services for Server Hosting	Services	Local	2.4	ADP	2.4	Tender	Single Stage Two Envelop	1st Quarter	31 Jul 2019	08 Aug 2019	15 Sep 2019	30 Sep 2019	30 Oct 2019	Outsourc of server hosting to PITB.
2	Procure of M&E Carrier Bags	Carrier Bags for MEOs	220	Carrier Bags	Goods	Local	0.8	ADP	0.8	Tender	Single Stage Two Envelop	1st Quarter	31 Jul 2019	30 Aug 2019	15 Sep 2019	20 Sep 2019	05 Oct 2019	Bags will be used in field visits of MEA's feedback of partner schools

9	Hiring of Chartered Account Firm for Internal Audit Activity	Internal Auditors	-	For Internal Audit of organization	Consultant Services	Local	4.4	ADP	4.4	Pre-Qualification	Least Cost	1st Quarter	13 Aug 2019	13 Sep 2019	28 Sep 2019	29 Jun 2020	30 Jun 2020	independent objective assurance to the management PEF BOD regarding the adequacy, efficiency & effectiveness of Foundation's internal controls
---	--	-------------------	---	------------------------------------	---------------------	-------	-----	-----	-----	-------------------	------------	-------------	-------------	-------------	-------------	-------------	-------------	--

10	Hiring of Chartered Account Firm for External Audit Activity	External Auditors	-	For External Audit of organization	Consultant Services	Local	1.6	ADP	1.6	Pre-Qualification	Least Cost	1st Quarter	15 Aug 2019	15 Sep 2019	30 Sep 2019	16 Dec 2019	17 Dec 2019	To obtain reasonable assurance whether the financial statements are free from material misstatement and present true and fair
----	--	-------------------	---	------------------------------------	---------------------	-------	-----	-----	-----	-------------------	------------	-------------	-------------	-------------	-------------	-------------	-------------	---

																			view for stakeho
11	Purchase of Stationer Items	Various Office Stationer Items	-	Frame work Contract for Purchase of various Statio	Goods	Local	7.68	ADP	7.68	Tender	Single Stage Two Envelop	1st Quarter	28 Aug 2019	28 Sep 2019	13 Oct 2019	25 Oct 2019	30 Jun 2020	Provisio of statione items for all Dept of PEF.	
12	Establish of Centraliz Complai Cell	Call Centre Solution	-	Establishme of complaint cell	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelop	1st Quarter	30 Aug 2019	30 Sep 2019	15 Oct 2019	20 Oct 2019	15 Jan 2020	To address complai of partner schools. Centre Solutio	
13	Procure of Educatio Voucher Scheme- Voucher Cards Printing	Voucher Cards	120000	Printing of PVC card	Goods	Local	2.5	ADP	2.5	Tender	Single Stage Two Envelop	1st Quarter	01 Sep 2019	30 Sep 2019	15 Oct 2019	01 Jan 2020	01 Oct 2020	Printing of voucher Cards for register student under Educati Voucher Scheme (EVS).	

14	Printing and designin of Annual Report	Printing and designin of Annual Report 2019	300	Printing and designing of Annual Report	Goods	Local	0.5	ADP	0.5	Tender	Single Stage Two Envelop	2nd Quarter	01 Oct 2019	30 Oct 2019	15 Nov 2019	30 Nov 2019	16 Dec 2019	Annual Report of PEF to reflects Picture of PEF BOD	
15	Procure of Server Machine	IT Equipme (Servers)	-	Procuremen of Server Machines	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2019	15 Nov 2019	30 Nov 2019	02 Feb 2020	25 Apr 2020	IT Equipm (Servers)	
16	Procure of Equipme for Web TV	Equipme to run web TV	-	Procure camera, high quality audio equipments etc.	Goods	Local	1	ADP	1	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2019	15 Nov 2019	30 Nov 2019	10 Dec 2019	20 Jun 2020	To create awaren to all stakeho regardi functio of PEF	
17	Outsourc of Fiber Optics Internet Services	Internet Services (30 MB)	-	Fiber Optics Internet Services for PEF	Services	Local	1.2	ADP	1.2	Tender	Single Stage Two Envelop	2nd Quarter	30 Oct 2019	30 Nov 2019	15 Dec 2019	15 Jan 2020	31 Dec 2020	" For connect Internet Services Framew contrac will be signed for one year."	
Procure																			

18	of new Software Licenses and renewal of existing licenses	Software Licenses	-	Procurement of new Software Licenses and renewal o	Goods	Local	2.5	ADP	2.5	Tender	Single Stage Two Envelop	2nd Quarter	30 Oct 2019	30 Nov 2019	15 Dec 2019	20 Dec 2019	25 Mar 2020	Softwar License
19	Procure of IT Equipme for FY 2019-20	IT Equipme (Printers and Scanners	-	Purchase of IT Equipment(& Scanners)	Goods	Local	1.75	ADP	1.75	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2019	30 Nov 2019	15 Dec 2019	25 Jan 2020	25 Mar 2020	IT Equipm (Printer and Scanner
20	Procure of Transpor Services	Transpor of Books at different sites throught the Punjab	-	Transportati of books to site schools	Services	Local	9.3	ADP	9.3	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2019	30 Nov 2019	15 Dec 2019	01 Jan 2020	14 Dec 2020	Timely distribu of books to partner schools is entirely depend on timely procure of transpo services
		Distributi Loading, offloadin includin																Timely distribu of books to

24	Purchase of Electronic Equipme	Refrigera LEDs etc.	-	Purchase of various Electronic Equipments	Goods	Local	0.4	ADP	0.4	Tender	Single Stage Two Envelop	2nd Quarter	30 Nov 2019	30 Dec 2019	15 Jan 2020	29 Jan 2020	30 Jan 2020	better working enviorn for PEF Employ
25	Procure of Utility Items	Toiletries & Other Utility Items	-	Frame work contract for Procuremen of various Uti	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	2nd Quarter	01 Dec 2019	30 Dec 2019	15 Jan 2020	20 Jan 2020	30 Jun 2020	Creatin WASH complia working environ
26	Procure of IT Liquid Batteries	Liquid Batteries with interlinks for UPS	20	Frame work Contract for Procuremen of IT Liquid B	Goods	Local	0.16	ADP	0.16	Tender	Single Stage Two Envelop	3rd Quarter	10 Jan 2020	10 Feb 2020	01 Mar 2020	25 Mar 2020	30 Apr 2020	Liquid Batterie with interlink for UPS as alternati source.
27	Tender for PEF Docume studies	Bilingual of 15 minutes	-	Bilingual of 15 minutes	Services	Local	1.8	ADP	1.8	Tender	Single Stage Two Envelop	3rd Quarter	28 Jan 2020	28 Feb 2020	15 Mar 2020	10 Apr 2020	01 Apr 2021	To create awaren to all stakeho regardi functio of PEF
Subject																		

34	Services for Group Health Insurance of Contract Employees of PEF	Group Health Insurance	1528	Group Health Insurance Services for one year	Services	Local	27.5	ADP	27.5	Tender	Single Stage Two Envelop	4th Quarter	20 Apr 2020	20 May 2020	05 Jun 2020	01 Jul 2020	30 Jun 2021	Provision of Health Support services to PEF employ
35	Hiring of Services for Group Life Insurance of Contract Employees of PEF	Group Life Insurance	465	Group Life Insurance services for one year	Services	Local	1.92	ADP	1.92	Tender	Single Stage Two Envelop	4th Quarter	30 Apr 2020	30 May 2020	15 Jun 2020	01 Jul 2020	30 Jun 2021	Provision of Life PEF employ
36	Procure of New HP Toners	HP Genuine Toners	50	Procurement of New HP Toners for various models of	Goods	Local	1.2	ADP	1.2	Tender	Single Stage Two Envelop	4th Quarter	02 May 2020	30 May 2020	15 Jun 2020	25 Jun 2020	30 Jun 2020	Toners compliant with HP printers.
37	Procure of Toners refilling/refreshing for HP Printers	Toners refilling/refreshing for HP Printers	100	Procurement of Toners refilling/refreshing of various	Services	Local	0.3	ADP	0.3	Tender	Single Stage Two Envelop	4th Quarter	02 May 2020	30 May 2020	15 Jun 2020	25 Jun 2020	30 Jun 2020	Toners refilling for HP Printers