

**ANNUAL PROCUREMENT PLAN FOR THE YEAR ( 2025 - 2026)**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**Name of the Procuring Agency: Punjab Education Foundation**

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Hiring of Firm for Printing of EVS Voucher Cards for FY 2025-26	Voucher Cards	105000	EVS Partner Schools, Students Voucher Cards	Goods	Local	7.35	ADP	7.35	Tender	Single Stage Two Envelope	3rd Quarter	01 Feb 2026	15 Mar 2026	06 Apr 2026	05 May 2026	05 Jun 2026	
2	Procurement of Network Equipment for PEF new building	Firewall, C switches, Switches, Points Aps Solution, Cables manager: 42U Racks (local), IP Telephon Exchange	1	Firewall, Core switches, Switches, Access Points Aps	Goods	Local	51.4	ADP	51.4	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	
3	Procurement of UPS for PEF new building	UPS 6 KV	22	UPS 6 KV	Goods	Local	17.6	ADP	17.6	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
4	Procurement of Sound System for PEF new building	Sound System and Mic for meeting room	2	Sound System and Mic	Goods	Local	4	ADP	4	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	
5	Procurement of LEDs for PEF new building	LEDs for meeting rooms	-	LEDs for meeting rooms	Goods	Local	15	ADP	15	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	
6	Procurement of SMD with controller for PEF new building	SMD with controller for Board room/Auditorium	-	SMD with controller for Board room/Auditorium	Goods	Local	13.5	ADP	13.5	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	
7	Procurement of Video/Media Wall for CCTV footages for PEF new building	Video/Media Wall for connecting the display of CCTV footages	1	Video/Media Wall for connecting the display of CCT	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Dec 2025	15 Nov 2026	
8	Procurement of LCD and Tablets for Grand Meeting room for PEF	Touch LCD and Tablets for Grand Meeting room	25	Touch LCD and Tablets for Grand Meeting room	Goods	Local	6.1	ADP	6.1	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2025	09 Nov 2025	29 Nov 2025	13 Jan 2026	29 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
		new building																
9	Procurement of Mirrorless Camera	Mirrorless Camera with light and wireless mike	1	Mirrorless Camera with light and wireless mike	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelope	2nd Quarter	15 Dec 2025	24 Jan 2026	13 Feb 2026	15 Mar 2026	13 Feb 2027	
10	Procurement of Computer	Computer	100	Computer	Goods	Local	35	ADP	35	Tender	Single Stage Two Envelope	1st Quarter	04 Aug 2025	13 Sep 2025	03 Oct 2025	01 Jan 2026	30 Jan 2028	
11	Procurement of Laptops	Laptops	89	laptops	Goods	Local	31.15	ADP	31.15	Tender	Single Stage Two Envelope	1st Quarter	13 Aug 2025	22 Sep 2025	12 Oct 2025	10 Jan 2026	30 Jan 2028	
12	Procurement of Printer Toner	New Toner, Toner recycling	-	Printer Toners	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelope	3rd Quarter	15 Jan 2026	14 Feb 2026	16 Mar 2026	15 Apr 2026	30 Jan 2028	
13	Establishment of DR site	Establishment of DR site	1	Establishment of DR site	Goods	Local	6	ADP	6	Tender	Single Stage Two Envelope	1st Quarter	01 Sep 2025	11 Oct 2025	31 Oct 2025	15 Dec 2025	15 Apr 2026	
14	Purchase of Server Machines	Purchase of Server Machines	2	Purchase of Server Machines	Goods	Local	40	ADP	40	Tender	Single Stage Two Envelope	2nd Quarter	22 Oct 2025	01 Dec 2025	10 Jan 2026	30 May 2026	15 Apr 2028	
15	Procurement of Secure Socket Layer Certificate	Renewal of SSL Certificate	2	SSL Certificates	Services	Local	1	ADP	1	Tender	Single Stage Two Envelope	2nd Quarter	20 Nov 2025	29 Dec 2025	07 Jan 2026	16 Jan 2026	06 Jan 2028	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
16	Procurement of new software licenses/renewal of existing software licenses	Software Licenses (Window Server 2025 & Office Professional Plus 2024)	-	software licenses	Goods	Local	25	ADP	25	Tender	Single Stage Two Envelope	3rd Quarter	14 Feb 2026	26 Mar 2026	15 Apr 2026	15 May 2026	14 Jul 2026	
17	Procurement of Network Equipment	Network Switches, Routers, Access Points	10	Network Switches, Routers, Access Points	Goods	Local	1.1	ADP	1.1	Tender	Single Stage Two Envelope	3rd Quarter	21 Feb 2026	02 Apr 2026	22 Apr 2026	12 May 2026	17 Apr 2027	
18	Hiring of Bulk/Broadband SMS Services	SMS alert services for partner schools	2.4e+006	SMS alert services for partner schools	Services	Local	7.2	ADP	7.2	Tender	Single Stage Two Envelope	2nd Quarter	02 Dec 2025	11 Jan 2026	31 Jan 2026	15 Feb 2026	31 Jan 2027	
19	Procurement of Batteries for UPS	Batteries with interlinks for UPS	200	Batteries with interlinks for UPS	Goods	Local	4	ADP	4	Tender	Single Stage Two Envelope	4th Quarter	11 Apr 2026	21 May 2026	10 Jun 2026	30 Jun 2026	10 Jun 2027	
20	Hiring of Cellular Services	4G services for digital monitoring	300	4G services for digital monitoring	Services	Local	3.6	ADP	3.6	Tender	Single Stage Two Envelope	2nd Quarter	02 Dec 2025	11 Jan 2026	31 Jan 2026	15 Feb 2026	31 Jan 2027	
21	Hiring of Internet Bandwidth Services	Internet Services through Fiber Optics	250	Internet Services (Head Office Data Center)	Services	Local	7.2	ADP	7.2	Direct Contract	Single Stage One Envelope	2nd Quarter	27 Oct 2025	06 Dec 2025	26 Dec 2025	15 Jan 2026	26 Dec 2026	
22	Hiring of Internet Services	Hiring of Internet	30	Hiring of Internet	Services	Local	0.5	ADP	0.5	Direct Contract	Single Stage	4th Quarter	10 Apr 2026	21 May	10 Jun 2026	30 Jun 2026	10 Jun 2027	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Internet Bandwidth Services	Internet Services For Fibre Optics		Services For DR Site							One Envelope			2026				
23	Procurement of Tablets	Tablets	350	Tablets	Goods	Local	52.5	ADP	52.5	Tender	Single Stage Two Envelope	1st Quarter	02 Aug 2025	11 Sep 2025	01 Oct 2025	30 Dec 2025	01 Oct 2026	
24	Procurement of Scanners	Scanners	10	Scanners	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelope	3rd Quarter	12 Mar 2026	21 Apr 2026	11 May 2026	25 Jun 2026	11 May 2027	
25	Procurement of Hard Drives/Back Drives/SSD	Hard Drives/Back Drives/SSD	30	Hard Drives/Back Drives/SSD	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelope	3rd Quarter	22 Mar 2026	01 May 2026	21 May 2026	20 Jun 2026	21 May 2027	
26	Procurement of UPS for Server machines	UPS for Server machines	4	UPS for Server machines	Goods	Local	4.8	ADP	4.8	Tender	Single Stage Two Envelope	3rd Quarter	17 Mar 2026	12 Apr 2026	16 May 2026	15 Jun 2026	16 May 2027	
27	Procurement of Printers	Printers	7	Printers	Goods	Local	5.63	ADP	5.63	Tender	Single Stage Two Envelope	4th Quarter	01 Apr 2026	11 May 2026	31 May 2026	30 Jun 2026	31 May 2027	
28	Server Hosting/Data Backups	Server Hosting/Data Backups	-	Server Hosting/Off-Data Backups	Services	Local	1.5	ADP	1.5	Direct Contract	Single Stage One Envelope	4th Quarter	01 Apr 2026	11 May 2026	31 May 2026	30 Jun 2026	31 May 2027	
29	Procurement of existing servers	Server Hard Drives and Ram	-	Server Hard Drives and Ram	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelope	2nd Quarter	13 Dec 2025	22 Jan 2026	11 Feb 2026	12 May 2026	11 Feb 2027	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
30	Procurement of Multimedia Projector	Multimedia Projector	1	Multimedia Projector	Goods	Local	0.5	ADP	0.5	Tender	Single Stage Two Envelope	3rd Quarter	02 Mar 2026	11 Apr 2026	01 May 2026	30 Jun 2026	01 May 2027	
31	Procurement of Facial based Attendance System with customiz software	Facial recognition based Attendance System with customiz software	5	Facial recognition based Attendance System with cu	Goods	Local	3	ADP	3	Tender	Single Stage Two Envelope	3rd Quarter	15 Feb 2026	27 Mar 2026	16 Apr 2026	15 Jun 2026	16 Apr 2027	
32	Hiring of IT Consultant - I on Short Term basis	IT Consultant - I	1	IT Consultant - I	Consultant Services	Local	2.4	ADP	2.4	Pre-Qualific	Least Cost	2nd Quarter	25 Dec 2025	03 Feb 2026	23 Feb 2026	15 Mar 2026	22 Aug 2026	
33	Hiring of IT Consultant - II on Short Term basis	IT Consultant - II	1	IT Consultant - II	Consultant Services	Local	3	ADP	3	Pre-Qualific	Least Cost	4th Quarter	06 Apr 2026	16 May 2026	05 Jun 2026	25 Jun 2026	02 Dec 2026	
34	Procurement of Hyper Converge Infrastructur (HCI) Solution	Hyper Converge Infrastructur (HCI) Solution	-	Hyper Converged Infrastructur (HCI) Solution	Goods	Local	80	ADP	80	Tender	Single Stage Two Envelope	2nd Quarter	13 Oct 2025	22 Nov 2025	12 Dec 2025	10 Feb 2026	12 Dec 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
35	Hiring of Firm for monitoring of PSRP-I Schools (First Half)	Hiring of Firm for monitoring of PSRP-I Schools	5738	Hiring of Firm for monitoring of PSRP-I Schools	Consultant Services	Local	14	ADP	14	Pre-Qualification	Least Cost	1st Quarter	20 Aug 2025	30 Sep 2025	10 Oct 2025	30 Nov 2025	01 Dec 2025	
36	Hiring of Firm for monitoring of PSRP-I Schools (Second Half)	Hiring of Firm for monitoring of PSRP-I Schools	5738	Hiring of Firm for monitoring of PSRP-I Schools	Consultant Services	Local	14	ADP	14	Pre-Qualification	Least Cost	3rd Quarter	08 Jan 2026	15 Feb 2026	01 Mar 2026	29 Apr 2026	30 Apr 2026	
37	Procurement of Vehicles	Procurement of Vehicles	-	Procurement of Vehicles	Goods	Local	10.58	ADP	10.58	Direct Contract	Single Stage Two Envelope	1st Quarter	01 Aug 2025	31 Aug 2025	10 Sep 2025	10 Oct 2025	30 Oct 2025	
38	Procurement of Vehicles	Procurement of Vehicles	-	Procurement of Vehicles	Goods	Local	91.54	ADP	91.54	Direct Contract	Single Stage Two Envelope	1st Quarter	25 Aug 2025	25 Sep 2025	10 Oct 2025	10 Nov 2025	30 Nov 2025	
39	Procurement of Motorbik	HOnda CD-70	-	vehicle	Goods	Local	1.2	ADP	1.2	Direct Contract	Single Stage One Envelope	1st Quarter	15 Aug 2025	25 Sep 2025	30 Oct 2025	30 Nov 2025	31 Dec 2025	
40	Procurement of Photocopy Machines	Photocopy Machines for Head Office, Regional Office Multan	4	Photocopy Machines for Head Office (02), Regional	Goods	Local	22.4	ADP	22.4	Tender	Single Stage Two Envelope	1st Quarter	16 Sep 2025	26 Oct 2025	15 Nov 2025	30 Nov 2025	15 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
		and Regional Office Rawalpindi																
41	Procurement of Photocopy Machines	Photocopy Machines for Regional Office Sargodha and Regional Office Bahawalpur	4	Photocopy Machines for Head Office (02), Regional	Goods	Local	22.4	ADP	22.4	Tender	Single Stage Two Envelope	3rd Quarter	14 Feb 2026	26 Mar 2026	15 Apr 2026	30 Apr 2026	15 Apr 2027	
42	Procurement of Electronic Items (Regular procurement)	Microwave Ovens, Water Dispense LED TVs, Paper Shredder Air Conditioner, Bracket Fans, Steno Sets, Fire Extinguisher	114	Procurement of various electronic items for office	Goods	Local	11.02	ADP	11.02	Tender	Single Stage Two Envelope	3rd Quarter	19 Feb 2026	31 Mar 2026	20 Apr 2026	05 May 2026	20 Apr 2027	
43	Procurement of Electronic Items (New Hiring)	Microwave Ovens, Water Dispense LED TVs, Paper Shredder	25	Procurement of various electronic items for office	Goods	Local	5.3	ADP	5.3	Tender	Single Stage Two Envelope	2nd Quarter	07 Oct 2025	16 Nov 2025	06 Dec 2025	21 Dec 2025	06 Dec 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
44	Procurement of Office Furniture (New Hiring/Recruitment)	Deputy Managing Director Table, Director Table, Additional Director Tables, Deputy Director Tables, File racks, coat hangers, Tables, side tables, Side Racks, credenza Workstation executive chairs, Deputy Director Chairs, computer chairs, visitor chairs,	593	Procurement of various furniture items for office	Goods	Local	58.29	ADP	58.29	Tender	Single Stage Two Envelope	2nd Quarter	07 Oct 2025	16 Nov 2025	06 Dec 2025	21 Dec 2025	06 Dec 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
		Wooden Cupboard Printer Tables, steel almirahs																
45	Procurement of Drinking Water	Procurement of Drinking Water	-	Procurement of Drinking Water FOR EMPLOYEES	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelope	2nd Quarter	12 Nov 2025	22 Dec 2025	20 Jan 2026	26 Jan 2026	19 Jan 2027	
46	SLAs for Repair of Photocopy & Digital Printing Press Machines	Hiring of services for Repair & Maintenance of Photocopy & Press Machines	9	Repair & Maintenance of Photocopier & Press Machin	Goods	Local	9	ADP	9	Tender	Single Stage Two Envelope	3rd Quarter	25 Mar 2026	05 May 2026	27 Jun 2026	11 Jul 2026	27 Jul 2027	
47	Procurement of Utility Items	Toiletries & Other Utility Items	-	Utility items & toiletries for office cleanliness	Goods	Local	8	ADP	8	Tender	Single Stage Two Envelope	1st Quarter	11 Aug 2025	20 Sep 2025	10 Oct 2025	25 Oct 2025	10 Oct 2026	
48	Procurement of Stationery Items	Various office stationery items	-	Various office stationery items	Goods	Local	24	ADP	24	Tender	Single Stage Two Envelope	1st Quarter	11 Aug 2025	20 Sep 2025	10 Oct 2025	25 Oct 2025	10 Oct 2026	
49	Procurement of Electrical Appliances Item	Exhaust Fans, Telephone Sets, Electric Fan	-	various Consumable Items for office use	Goods	Local	2.02	ADP	2.02	Tender	Single Stage Two Envelope	2nd Quarter	01 Oct 2025	10 Nov 2025	30 Nov 2025	15 Dec 2025	26 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
50	Tender for Security Services of Security Guards through Security Agency	Heaters & Tube Lights/LE Bulbs, SMD Lights, Miscellaneous Foot rest, White board, Wall Clock, Crokery items, Auto Air Freshner)	-	Security Services of Security Guards through Secur	Goods	Local	9	ADP	9	Tender	Single Stage Two Envelop	4th Quarter	09 Apr 2026	19 May 2026	09 Jun 2026	23 Jun 2026	08 Jun 2027	
51	Tender for Transport & Labor Services for shifting of Assets and	Tender for Transport & Labor Services for shifting of Assets and	-	Shifting to new building	Services	Local	15	ADP	15	Tender	Single Stage Two Envelop	1st Quarter	21 Sep 2025	31 Oct 2025	20 Nov 2025	05 Dec 2025	20 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
52	Official Record from rental building to PEFOwn building	Official Record from rental building to PEFOwn building	-	shifting of generators from rental building to PEFOwn building	Services	Local	5	ADP	5	Tender	Single Stage Two Envelope	1st Quarter	22 Sep 2025	31 Oct 2025	20 Nov 2025	05 Dec 2025	20 Nov 2026	
53	Procurement of Solar System of 285 KW for PEFOwn building	Procurement of Solar System of 285 KW for PEFOwn building	-	solar System of 285 KW for PEFOwn BUILDING	Goods	Local	47	ADP	47	Tender	Single Stage Two Envelope	1st Quarter	19 Aug 2025	28 Aug 2025	18 Oct 2025	03 Nov 2025	18 Oct 2026	
54	Procurement of Furniture & Fixture (for new buliding of PEFOwn building)	Executive Chair (Chairman MD, DMD, Director, Director)	-	Furniture & Fixture (for new buliding of PEFOwn Head)	Goods	Local	86.8	ADP	86.8	Tender	Single Stage Two Envelope	1st Quarter	13 Aug 2025	22 Sep 2025	12 Oct 2025	05 Nov 2025	12 Oct 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Head Office )	Table,Auc chairs,Cai chairs,car tables,Co Hanger,c (I,II,II),Dej Director Chair, Deputy Director Table,Dir Table,DM Table,Dra Table,Exe Wooden back cupboard Rack,Gue chairs, Meeting chairs, stage chairs,Ma Chairs,Me Tables,Me Table,mu center table,mul side table,Rec table, Revolving Chairs,So Set (3,2,1),Ste Almirah,T chairs Add Dir and above,Vis																

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
		chairs DD section,V Chairs Common area,Woc Almirah,\n Cupboard for director office, Wooden Rostrum,\n (Cubical) (4 sitting),W (Linear Offisys) (4 sitting),Si Couch set (Chairma & MD),Sittir Couch set (DMDs), wall scenarios																
55	Procurement of Window roller blinds for new buliding of PEF Head Office	Procurement of Window roller blinds for new buliding of PEF Head Office	-	Procurement of Window roller blinds for new buliding	Goods	Local	3.51	ADP	3.51	Tender	Single Stage Two Envelope	1st Quarter	13 Aug 2025	10 Sep 2025	12 Oct 2025	31 Oct 2025	12 Oct 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
56	Procurement of Gym Equipments for new building of PEF Head Office	Procurement of Gym Equipments for new building of PEF Head Office	-	Gym Equipments for new building of PEF Head Office	Goods	Local	10	ADP	10	Tender	Single Stage Two Envelope	1st Quarter	13 Aug 2025	22 Sep 2025	01 Oct 2025	07 Nov 2025	12 Oct 2026	
57	Procurement of Horticulture items for new building of PEF Head Office	Horticulture items for new building of PEF Head Office	-	Horticulture items for new building of PEF Head Office	Goods	Local	1.8	ADP	1.8	Tender	Single Stage Two Envelope	1st Quarter	04 Sep 2025	14 Oct 2025	03 Nov 2025	30 Nov 2025	03 Nov 2026	
58	Procurement of Access Control System for new building of PEF Head Office	Access Control System for new building of PEF Head Office	-	Access Control System for new building of PEF Head Office	Goods	Local	15	ADP	15	Tender	Single Stage Two Envelope	1st Quarter	04 Sep 2025	15 Oct 2025	15 Nov 2025	05 Dec 2025	01 Nov 2026	
59	Procurement of Block allocation for equipment /fixtures as per plan of Interior Designing for new	Procurement of Block allocation for equipment /fixtures as per plan of Interior Designing for new	-	Block allocation for equipment /fixtures New Build	Goods	Local	20	ADP	20	Tender	Single Stage Two Envelope	1st Quarter	09 Sep 2025	19 Oct 2025	08 Nov 2025	30 Dec 2025	01 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
60	buliding of PEF Head Office	buliding of PEF Head Office	-	Auditorium Package for new buliding	Goods	Local	76.6	ADP	76.6	Tender	Single Stage Two Envelop	1st Quarter	19 Aug 2025	29 Sep 2025	28 Oct 2025	20 Nov 2025	20 Oct 2026	
61	Hiring of Services for Group Life Insurance of Contractual Employees of PEF for FY 2025-26	Group Life Insurance of Contractual Employees for FY 2025-26	-	Group Life Insurance of Contractual Employees of P	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelop	1st Quarter	21 Sep 2025	31 Oct 2025	20 Nov 2025	13 Dec 2025	30 Jan 2026	
62	Hiring the Services of Group Health Insurance	Group Health Insurance	1500	Group Health Insurance	Goods	Local	60	ADP	60	Tender	Single Stage Two Envelop	4th Quarter	14 Apr 2026	15 May 2026	26 Jun 2026	15 Jul 2026	31 Jul 2026	
63	Hiring the Services HR	Hiring the Services HR	1	Hiring the Services HR	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelop	1st Quarter	01 Aug 2025	20 Aug 2025	20 Sep 2025	01 Oct 2025	28 Feb 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
64	Consultancy Firm	Consultancy Firm	1	Consultancy Firm	Goods	Local	2	ADP	2	Three Quota		1st Quarter	-	-	-	-	-	
65	Hiring the Services Individual Training Consultancy	Hiring the Services Individual Training Consultancy	1	Hiring the Services Individual Training Consultant	Services	Local	2	ADP	2	Three Quota		2nd Quarter	-	-	-	-	-	
66	Purchase of Human Resource Information System/S	Purchase of Human Resource Information System/S	1	Purchase of Human Resource Information System/Soft	Services	Local	2	ADP	2	Three Quota		2nd Quarter	-	-	-	-	-	
66	Hiring of Services for Printing and Packing of QAT papers including packing material for regular QATs (PEF and PSRP-Phase-1) and base.line-QAT of PSRP-Phase-2	Printing and packing of QAT papers for AY 2025-26	17745	Printing of booklets of 860000 students (8600000 d	Services	Local	99.07	ADP	99.07	Tender	Single Stage Two Envelope	1st Quarter	15 Sep 2025	20 Oct 2025	20 Nov 2025	01 Jan 2026	30 Jan 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
67	Hiring of Services for Conduct of QAT (FAS, EVS, NSP, PSRP-1 & Baseline-QAT-2) in PEF partner schools	Conduct of QAT (FAS, EVS, NSP, PSRP-1 & Baseline-QAT-2) in partner schools	17745	Conduct of QAT (FAS, EVS, NSP, PSRP-1 & Baseline-Q	Services	Local	216.489	ADP	216.489	Tender	Single Stage Two Envelope	1st Quarter	15 Oct 2025	25 Nov 2025	31 Dec 2025	15 Feb 2026	31 Mar 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
68	Hiring of Services for scanning and E-Marking of regular QATs (PEF and PSRP-Phase-1) and base.line-QAT of PSRP-Phase-2, 2025-26	Scanning and E-marking of - QAT papers , 2025-26	17745	Scanning and E-marking of - QAT papers , 2025-26	Services	Local	109.22	ADP	109.22	Tender	Single Stage Two Envelop	1st Quarter	20 Oct 2025	30 Dec 2025	30 Jan 2026	15 Jul 2026	01 Aug 2026	
69	Hiring of Services for transport and storage OF regular QATs (PEF and PSRP-Phase-1) and base.line-QAT of PSRP-	1. Transport of QAT papers from vendor premises to regional offices and from regional offices to tehsil level centers.	17745	Transportati and storage of QAT papers	Services	Local	31.941	ADP	31.941	Tender	Single Stage Two Envelop	1st Quarter	10 Oct 2025	30 Dec 2025	20 Jan 2026	10 Feb 2026	31 Mar 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
70	Hiring of Training Firm for the Training of teachers of PEF	Hiring of Training Firm for the Training of teachers of PEF	1	Hiring of Training Firm for the Training of teachers	Services	Local	636.4	ADP	636.4	Tender	Single Stage Two Envelope	1st Quarter	16 Aug 2025	25 Sep 2025	15 Oct 2025	01 Nov 2025	15 Oct 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Partner Schools	Partner Schools																
71	Hiring of firm for Training of Students & Teachers in Spoken English in Schools Affiliated with PEF	Hiring of firm for Training of Students & Teachers in Spoken English in Schools Affiliated with PEF	-	Training of Students & Teachers in Spoken English	Services	Local	2000	ADP	2000	Pre-Qualification	Single Stage Two Envelope	4th Quarter	16 May 2026	25 Jun 2026	15 Jul 2026	30 Jul 2026	15 Jul 2027	
72	Hiring of Chartered Accountant Firm for Internal Audit Activity for FY 2024-25	Internal Auditor	-	Internal Auditor	Consultant Services	Local	1.2	ADP	1.2	Three Quotation		1st Quarter	-	-	-	-	-	
73	Hiring of Chartered Accountant Firm for External Audit Activity	External Audit Activity for FYs 2024-25 & 2025-26	-	External Audit Activity for FYs 2024-25 & 2025-26	Consultant Services	Local	1.8	ADP	1.8	Three Quotation		2nd Quarter	-	-	-	-	-	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
74	for FYs 2024-25 & 2025-26	Hiring of Consultancy Services of Tax Consultant for FY 2023-24	1	Hiring of Consultancy Services of Tax Consultant f	Consultancy Services	Local	3.6	ADP	3.6	Pre-Qualific	Least Cost	2nd Quarter	15 Dec 2025	13 Feb 2026	05 Mar 2026	10 Apr 2026	05 Mar 2027	
75		Binding of PEF Financial Record	500	Binding of PEF Financial Record	Goods	Local	0.6	ADP	0.6	Tender	Single Stage Two Envelop	1st Quarter	01 Aug 2025	10 Sep 2025	30 Sep 2025	30 Oct 2025	30 Sep 2026	
76		Hiring of Finance Consultant	1	Hiring of Finance Consultant	Consultancy Services	Local	2	ADP	2	Negotia Tenderir	Least Cost	2nd Quarter	01 Oct 2025	01 Nov 2025	30 Nov 2025	01 Dec 2025	31 Dec 2025	
77		Hiring of Firm for monitorir of PSRP Schools	4700	Hiring of Firm for monitoring of PSRP Schools	Consultancy Services	Local	11.75	ADP	11.75	Tender	Least Cost	1st Quarter	20 Aug 2025	26 Sep 2025	15 Oct 2025	30 Nov 2025	30 Oct 2026	
78		Hiring of Firm for monitorir of PSRP Schools	4700	Hiring of Firm for monitoring of PSRP Schools	Consultancy Services	Local	11.75	ADP	11.75	Tender	Least Cost	3rd Quarter	15 Jan 2026	24 Feb 2026	16 Mar 2026	30 Apr 2026	16 Mar 2027	
79		Third Party	4700	Third Party	Consultancy Services	Local	11.75	ADP	11.75	Tender	Least Cost	3rd Quarter	15 Jan 2026	24 Feb 2026	16 Mar 2026	30 Apr 2026	16 Mar 2027	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
80	Evaluation Assesment	Evaluation Assesment		Evaluation/Assesment														
80	Printing of Observation Sheet Booklets and Triplicate Reports	Printing of Observation Sheet Booklets and Triplicate Reports	900	Printing of Observation Sheet Booklets and Triplicate Reports	Goods	Local	2.5	ADP	2.5	Tender	Single Stage Two Envelope	2nd Quarter	10 Nov 2025	19 Dec 2025	08 Jan 2026	02 Feb 2026	28 Feb 2026	
81	Hiring of Services for Third Party Validation (TPV) of monitorir System	Third Party Validation Services	-	Third Party Validation Services	Consultan Services	Local	30	ADP	30	Tender	Least Cost	1st Quarter	19 Sep 2025	29 Oct 2025	11 Dec 2025	31 Dec 2025	01 Nov 2026	
82	Procurement of M&E software	Procurement of M&E software	-	Procurement of M&E software	Services	Local	40	ADP	40	Tender	Single Stage Two Envelope	1st Quarter	19 Sep 2025	29 Oct 2025	20 Nov 2025	11 Dec 2025	31 Dec 2025	
83	Documer	Documer	-	Documentar	Services	Local	4	ADP	4	Tender	Single Stage Two Envelope	3rd Quarter	16 Feb 2026	26 Mar 2026	20 Apr 2026	14 May 2026	20 May 2026	
84	Procurement of Printing Items & Sovenirs for PEF	Procurement of Printing Items & Sovenirs for PEF	-	Procurement of Printing Items & Sovenirs for PEF	Goods	Local	3	ADP	3	Tender	Single Stage Two Envelope	3rd Quarter	21 Feb 2026	31 Mar 2026	20 Apr 2026	20 May 2026	31 May 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
85	Designing and Printing of Annual Report	Designing and Printing of Annual Report	500	Designing and Printing of Annual Report	Goods	Local	1	ADP	1	Tender	Single Stage Two Envelope	1st Quarter	21 Sep 2025	21 Oct 2025	21 Nov 2025	13 Dec 2025	30 Dec 2025	